App F IX 4

Previous References

Ml 48-38 — 169A, 170, 206

194 / (Ml)

Ml **File No.** 50 — 41

Serial Nos 84 , 85

Later References

GENERAL AND REVENUE SECRETARIAT

Serial Nos two

Part B for July 1941

SUBJECT

Revised estimate amounting to Rs 12,387 for the construction of a block of shops in the Gram Bazaar Street, City New Market, Bangalore City

To The Municipal Commissioner, Bangalore City, through the Resident

Chief Engr
Completion

84 85) L 6365-7 Dt 27-1-42
Sanctions the

for 42

6433 / 2291 2/2

General and Revenue Secretariat — ML File No — of 1940 — [App F III-2

Serial No

From the ml Commr, Bcfg thro PDs
No A2 1515/40-41 Dy 20-6-41
Forwards for sanction a final revised estimate for Rs 12,387 for the construction of a block of eight Shop on the Grain Bazaar Street in the City New Market

1) The revised estimate is for Rs 12,387 as against the original estimate for Rs 7,880

2) The estimate has not been prepared in ink as already instructed submitted with a draft letter for appl

HKS 29/6

3) Issue

for

HW 30-6

~~Requests him to retransmit~~

To the ml Commr, Bcfg thro PDs
No L1 Dy 1-7-41
Requests him to retransmit the estimate duly prepared in ink etc from the ml Commr, Bcfg, thro PDs
No A2 1515/40-41 Dy 11-10-41
Retransmits the estimate duly ~~prepared~~ in ink

2) Issued if appd, the file will be sent unofficially to the Chief Engineer for the scrutiny of the estimate

HKS 2/10

3) Forwarded unofficially with compliments to the Chief Engineer in reply for favour of scrutiny of the revised estimate & duly returned

TYPING 30 JUNE 1941 REV & R

J/SUSA 3/7

WD SK No 2148 FR DS 25 X 41

NOTI —Co in Sheet

Bir 27/10/41

Estimate - Construction of shops in Crown Bazaar Street
229/L Newmarket - Bangalore

File No 50 of 1941 | General and Revenue Secretariat

Serial No

No 434
12 Dec 21 [illegible]

6) Returned with compliments to the Law Secretary to Govt, the estimate being duly scrutinised for Rs 12,428/- the slight increase in amount being due to arithmetical error

A Seshagiri 25-
Chief Engineer
24/11/42

SECY LAW DEPT 82 3 JAN 42 GOVT OF MYSORE

12/-

Hm 3/11/42

7) Draft for [illegible]
Hm 3/11/42

(1) Returned with a draft Go for appl
7/1/42
Hy 7/1

of Law Secy for 8/1/42

SECY LAW DEPT 243 8 JAN 42 GOVT OF MYSORE

OFFICE OF THE FINST FOR L S G & P H Date 10 1 1942 No 4288

May be approved
Minister LSG)

Hm 8/1/42 for Hy 20/1/42

Hm 22.1.42 for 22/1/42

85

Rb
The Mil Commr, Bangr, thro Pgs
The Chief Engineer
The Comptroller
RO L 6365-67 Dy 27-1-42
Sanctions the revised estimate for Rs 12,428 Rb

6423

BANGALORE CITY MUNICIPALITY

1515

No A2 ~~11858~~/40-41 MUNICIPAL OFFICES

Encl Two resolutions one Comp Statement & duplicate Estimate one Plan

Bangalore 20th June 1941

SECY LA DEPT 2 GOVT OF MYSORE

GEN & REV SECRETARIAT 24 JUNE 1941 LEGISLATIVE BRANCH

From

S NARAYANA RAO Esq M A (HONS)
MUNICIPAL COMMISSIONER
BANGALORE CITY

To

H V Narayana Rao, Esq, B A, LL B,
SECRETARY TO THE GOVERNMENT
OF HIS HIGHNESS THE MAHARAJA OF MYSORE
LAW DEPARTMENT BANGALORE

SIR

Adverting to G O No L 8489-91/~~m~~l 48-38-206 dated 4th April 1940, sanctioning the estimate for Rs 7,880/- for the construction of a block of eight shops in the Grain Bazaar street in the City Market, I have the honour to state that the Municipal Engineer submitted the final revised estimate for Rs 12,387/- for the said work providing for all deviations which were found necessary during the course of execution This was placed before the Managing Committee at their meeting held on 21-5-1941 and they have sanctioned it This was approved by the Municipal Council at their meeting held on 7-6-1941 Copies of the resolutions are enclosed herein along with the connected plans

I request that sanction of Government may be kindly obtained to the revised estimate.

I have the honour to be,
S i r,
Your most obedient servant,

Forwarded with compliments

HONORARY PRESIDENT

MUNICIPAL COMMISSIONER

BANGALORE CITY MUNICIPALITY

-- oOo --

Proceedings of the Managing Committee Meeting dated the 21st May'41

- oOo -

Subject No 10 -

Council subject No 18 dated 10th May 1941 referring the opinion of the Managing Committee dated 3rd May 1941 sanctioning the revised estimate for Rs 12,387/- for the construction of eight shops in the Grain Bazaar, City Market Also the application of Mr Munivenkatappa, Contractor in this behalf

Resolution -

The revised estimate is sanctioned

Sd/- V H Hanumanthappa,
CHAIRMAN

-- oOo --

"C O P Y"

MUNICIPAL COMMISSIONER

svs

Minutes of the Proceedings of the Ordinary General Meeting of the City Municipal Council, Bangalore, held on Saturday the 7th June 1941 at 4 P.M in the Council Chamber of the City Municipal Offices, Bangalore

— ooo —

Present

W. H Hanumanthappa,Esq ,

HONORARY PRESIDENT.

" V K.Govindarajulu,B.A ,B L.
" R Subbanna
" N. Kesavaiengar,B A ,B.L.
" Ramalal Thiwari
" L S Raju,M.A.(Hons.),B.L.
" V Venkataramanappa
" G Nanjappa
" K Hanumanthiah,B.A ,LL.B.
" T.Gangadharaswamy
" B Narasimhiah
" V Venkateswami Chetty
K Ganga Setty

13 Mr K.N. Rama Swami,B.A.
14 " K.Shamaraj Iengar,B.A.
15 " C.N Narasinga Rao,B.A ,B L
16. " H R Guruv Reddy,B.A.,LL B
17 " M A Gopalaswami Iyengar, LL B
18. " L.R.Honnappa,B A.,LL.B.
19. " M.K.Narayana Iyengar,B
20. " H.C. Suryanarayana Rao
21. " B Subbiah,B Sc.,LL B
22. " Kota Kamalaiah Setty
23. " O.S.Nasarulla Sheriff, LL
24. " S.N.M. Razvi
25. Mr.A J.Khaleel,B.A.,B.L.

Absent

1. Mr A. Madhava Iyengar,B.A.
2. " Mirza M. Azeezulla Baig
3. Dr M. Royan,M.D.
4 Mr V. Chikkayellappa

— ooo —

BANGALORE CITY MUNICIPALITY

-- oOo --

Proceedings of the Meeting of Council

dated 7-6-1941

Sub No 26 -

Opinion of the Managing Committee meeting dated 21-5-1941 sanctioning the revised estimate for Rs 12,387/- for the construction of eight shops in the Grain Bazaar, City Market

Mr L S Raju observed that the contractor had given an application for sympathetic consideration at the time of disposal of the works of the said locality at the scheduled rates and that this may be noted

Resolution -

A p p r o v e d

Sd/- V H Hanumanthappa,
HONORARY PRESIDENT

-- oOo --

"C O P Y"

MUNICIPAL COMMISSIONER

GOVERNMENT OF HIS HIGHNESS THE MAHARAJA OF MYSORE

General and Revenue Secretariat

No L1/Lra records

Dated Bangalore, 27 July 1941.

FROM

The Secretary to the Government of His Highness the Maharaja of Mysore

Law Department

To

The Municipal Commissioner,
Bangalore City, through the President,
Bangalore City Municipal Council

Sir,

With reference to your letter No A2 1515/40-41 dated 20th June 1941 forwarding for sanction a revised estimate for Rs 12,387/- for the construction of a block of eight shops in the Grain Bazaar Street in the City New Market, I am directed to request that the estimate may be retransmitted duly prepared in ink as already instructed

The original sanctioned estimate for Rs 7,880/- may also be sent together with the accepted tender rates, in order to know the date on which this estimate is prepared

The records received with your letter under reply are herewith returned for reference and retransmission

I have the honour to be,
Sir,
Your most obedient servant

for Secretary to Government,
Law Department

BSN/2

Appendix F G—1]

SUBJECT

Section ML

File No

Serial No

Diary No of letter replied to

No L1/L-1, records

To

The Asst Comm., Bcgs, thro PDs

Sir,

With reference to your letter no A2 1515/40-41 dt 20-6-41 forwarding for sanction a revised estimate for Rs 12, 387 for the construction of a block of eight shops in the Grain Bazaar in the city New Market, I am directed to request that the estimate may be retransmitted duly prepared in ink as already instructed

The original sanctioned estimate ~~for Rs 7,880/-~~ may also be sent together with the accepted tender rates, in order to know the data on which this estimate was prepared

General and Revenue Secretariat

( )

the *19*

Date of issue 18th July 1941

Signed by Gr A Iranmeckal

List of enclosures

Copied by

Examined by

for Rs 7,880/-

WD 0369—CPB—20,000—2 1 40

The records received with your
are
letter under reply ~~to~~ hereunto
returned for reference & retransmission

I have etc

W.H.
for secy to Govt
W.A. Native Dept
29/6

D22-91/2

BANGALORE CITY MUNICIPALITY

No A2 1515/40-41 MUNICIPAL OFFICES

Encl Revised Estimate
Descriptive Statement
Original Sanctioned
Estimate & a Copy of
Tender notice

Bangalore 11th October 1941

Fd 50-41-84

From

ABDUL AZIZ KHAN Esq BA
MUNICIPAL COMMISSIONER
BANGALORE CITY

SECY LAW DEPT 21 15 OCT 1941 GOVT OF MYSORE

To V. Narayana Rao, Esq, B A, LL B,
SECRETARY TO THE GOVERNMENT
OF HIS HIGHNESS THE MAHARAJA OF MYSORE
LAW DEPARTMENT BANGALORE.

SIR

As desired in your letter No L 1/1-7-41, I have the honour to forward herewith the revised estimate duly prepared in ink along with the original sanctioned estimate for Rs 7880/- for constructing eight shops in the Grain Bazaar Street in the City Market, Bangalore City

I have the honour to be,
S i r,
Your most obedient servant,

Forwarded with compliments

Honorary President

Municipal Commissioner

SVS

PROCEEDINGS OF THE GOVERNMENT OF HIS HIGHNESS
THE MAHARAJA OF MYSORE

Read —

Government Order No.L.8489-91/L.1.40-38-206 dated the 4th April 1940, sanctioning an estimate amounting to Rs.7,880 for the construction of a block of eight shops in the Grain Bazaar street, in the City New Market.

2. Correspondence ending with letter No.MC.1515/40-41 dated the 11th October 1941 from the Municipal Commissioner, Bangalore City, stating that the Municipal Council have, at their meeting held on 7th June 1941, approved of a revised estimate for Rs.12,387 as against the original estimate for Rs.7,880 for the work referred to in the Government Order read above and requesting sanction to the revised estimate in question.

3. Un-official No 134 dated the 2nd January 1942, from the Chief Engineer on the subject.

ORDER

Order No. L6365-67/MC50-41-83—

Dated the, Bangalore 27th January 1942.

The revised estimate is sanctioned for Rs.12,488 as corrected by the Chief Engineer, the slight increase being due to an arithmetical error.

for Secretary to Government,
Law Department.

To

The Municipal Commissioner, Bangalore City,
through President (with Records).
The Chief Engineer in Mysore.
The Comptroller to Government.

MSS-4

G R S App F VI—G 2]

SUBJECT

✓ 4

Diary No of letter replied to

Section ML

File No 50—41

Serial No 85

General and Revenue Secretariat

( )

the *193*

Proceedings of the Government of His Highness the Maharaja of Mysore

Date of issue 27th June 1942

Read—R Go No L 8489-91/ML 48-38 dy 4-4-1940 sanctioning an amount of Rs 7,880/- for the construction of a block of eight shops in the Grain Bazaar street, in the city New Market Corresp on accel ending with: (1) Rso No 2) Letter No A2 1515 40-41 dy 28-10-1941 from the ML Commr, Bangalore cy stating that the ML el [illegible] have, at their meeting held on 7-6-1941 approved of a revised estimate for Rs 12,387 as against the original estimate for Rs 7,880/-

Signed by Hr-Gc Ramachandra Rao

Order thereon.—No.

May this be—

(i) printed ?

(ii) treated as a standing order ?

(iii) published in the Gazette, English Part ?

(vi) translated ?

(v) placed at the disposal of the press ?

(vi) published in the Gazette Kannada Part ?

for the work referred to in
the G.O read above and
requesting sanction to
the revised estimate in question
3) No PO 434 D 2-1-1942
from the Chief Engineer
on the subject

Order PO 16365-67

The revised estimate is
sanctioned for Rs 12,428
as corrected by the Chief
Engineer, the slight increase
being due to an arithmetical
error

for Hon'ble Secy to Govt
Law Dept
To The Md Commr, Bcog, The Dpty (Wks)
The Chief Engineer
The Comptroller

List of Enclosure

Copied by

Examined by

WD 0 23—GPB—22 500—16 3 37